
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:50 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Aug-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 073 Date: 05-Aug-200 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 966

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Dumbarton PS and E received on 8/3/09 at HQ
·Tour job this morning with Victor Maletic , Maged and Chuck
·MCM continued to form lost deck EB span 16 and 17
·MCM sub finished barrier rail on WB from 23L to bent 17
·Met with Matt and Ibrahim in the field to set 2 more point for north and south pipe beam on EB and 2
point on the skyway EB___ of bridge
·Called John McEwen regarding the ____ sign structure piles, John said his pile crew is busy and they
will not be driving tomorrow.
·Spoke to Greg Allen regarding EB longitudinal texture, Greg was inquiring about skim grinding vs.
texturing during deck pour.
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